COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2021

ESTI MATE SUMVARY 14:14: 26
CONTI D: C23585 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23585-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0 DAYS TIME ALLOW 10/1/2021 FI XED COVPLETI ON DAl
US 40 CHI P SEAL WP 132.7 TO MP 146.5 PERCENT TI ME: 85. 45 ORI G TI ME ALLOW 10/1/2021 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0402- 099
US 40 CHIP SEAL MP 132.7 TO WP 146.5

NAME OF ROAD:
PRQIECT COUNTI ES: ROUTT

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 15/ 2021 DATE TI ME STARTED 06/14/2021
2273 RI VER ROAD DATE LET 02/ 04/ 2021 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 02/ 16/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 14/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1, 846,501.41 PARTI Cl PATI NG $ 1,692,731 40 $ 336, 531. 60
AWARD PRQIECT AM: $  2,154,630.70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 91. 67% TOTAL EARNI NGS 1, 692, 731. 40 336, 531. 60
FUNDS AVAI LABLE: $ 153, 770. 01 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,692, 731. 40 336, 531. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE -32,319. 46 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 1, 660, 411. 94 336, 531. 60

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 660, 411. 94 336, 531. 60

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;s 77777 3 73&,752317..766 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00103

409- 01015

411-10216

411-10253

625- 00000

626- 00000

626-01113

627-00008

627-00013

C23585

23585-BI D
NHPP0402- 099

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking (Grinding)

Aggr egat e Bag

Renoval and Di sposal of Sedinment (Labor)

Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

Emul si fied Asphalt (CSS-1H)

Construction Surveying

Mbbi | i zati on

Public Infornmation Managenent (Tier 111)

Modi fi ed Epoxy Pavenent Marking

Pavenment Marking Paint (H gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

139, 000. 000
SF
0. 45000

218. 000
LF
20. 00000

0. 000
HOUR
50. 00000

449, 963. 000
Sy
1. 30000

156, 790. 000

1. 75000

29, 994. 000

2. 00000

1. 000

10, 000. 00000

1. 000
LS
301, 000. 00000

132. 000

DAY
65. 00000
1, 988. 000

GAL
72. 00000
2,317.000

GAL

31. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

138, 202. 000
0. 000
138, 202. 000

218. 000
0. 000
218. 000

0. 000
0. 000
0. 000

444,148. 000
5, 815. 000
449, 963. 000

156, 790. 000
0. 000
156, 790. 000

17, 925. 000
12, 069. 000
29, 994. 000

1. 000
0. 000
1. 000

0.616
0. 000
0.616

85. 000
21. 000
106. 000

0. 000
1, 988. 000
1, 988. 000

1,151. 000
1, 166. 000
2,317.000
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ESTI MATE RUN 10/ 04/ 2021

7,559

24,138

1, 365.

143, 136

36, 146

.00

.00

.00

50

.00

00

.00

.00

00

00

00

14:14: 26

AMOUNT

62,190

4,360

584, 951.

274,382

59, 988

10, 000

185, 416

6, 890

143,136

71, 827

90

00

.00

90

50

00

00

00

00

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

627- 30405

627-30410

629- 01050

630- 00000

630- 00001

630- 00007

630- 00012

630- 80001

630- 80341

630- 80342

630- 80343

C23585

NHPP0402- 099

23585-BID

| TEM
DESCRI PTI ON

ROADWAY

Pref ornmed Thernopl asti c Pavenent

Preformed Ther nopl astic Pavenent
Li ne)

Mar ki ng ( Xwal k- St op

Monunment Box

Fl aggi ng

Pil ot Car Operation

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size O

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 285. 000
SF
18. 00000
2, 894. 000
SF
14. 00000
1. 000
EACH
6, 000. 00000
1, 866. 000
HOUR
35. 00000
204. 000
HOUR
65. 00000
25. 000
DAY
300. 00000
33.000
DAY
965. 00000
3. 000
EACH
1, 200. 00000
92. 000
EACH
33. 00000
129. 000
EACH
38. 00000
9. 000
EACH

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
2,894.000
2, 894. 000

0. 000
0. 000
0. 000

1, 444.500
421. 500

1, 866. 000

204. 000
0. 000
204. 000

19. 000
6. 000
25.000

27.000
6. 000
33. 000

1.500
1. 200
2.700

30. 000
24.000
54. 000

64.500
51. 600
. 100

4.500
3. 600
8. 100
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41,130

40, 516

14,752

1, 800

5,790

1, 440

792.

1, 960

154,

00

00

.00

50

.00

00

00

00

80

14:14: 26

AMOUNT

41, 130

40, 516

65, 310

13, 260

7,500

31, 845

3,240

1,782

4,411.

348.

00

00

.00

00

00

00

00

00

00

80

30



CONTI D: C23585 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23585-BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT: NHPP0402- 099 ESTI MATE NO 0004 14:14: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80344  Construction Traffic Sign (Special) 80. 000 40. 000
SF 32. 000 1, 600. 00
50. 00000 72.000 3, 600. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 800 640. 00
800. 00000 1. 800 1, 440. 00
0125 630-80359 Portable Message Sign Panel 224. 000 134.000
DAY 21. 000 1,575. 00
75. 00000 155. 000 11, 625. 00
0130 630-80360 Drum Channel i zi ng Devi ce 100. 000 20. 000
EACH 16. 000 480. 00
30. 00000 36. 000 1, 080. 00
0135 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 100. 000 7.500
EACH 6. 000 180. 00
30. 00000 13. 500 405. 00
0140 630-80364 Drum Channel i zing Device (Wth Light) (Steady Burn) 100. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 630- 80380 Traffic Cone 840. 000 420. 000
EACH 336. 000 5, 376. 00
16. 00000 756. 000 12, 096. 00
0150 630-80511 Mobi | e Pavenment Marking Zone 1. 000 0. 375
LS 0. 300 6, 000. 00
20, 000. 00000 0.675 13, 500. 00
0155 632- 00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0.00
5, 600. 00000 0. 000 0. 00
0160 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23585 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23585- BI D ESTI MATE RUN 10/ 04/ 2021
PRQIECT NHPP0402- 099 ESTI MATE NO 0004 14: 14: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70034 F/ A Advertisenents 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70111  Project First Program 1, 500. 000 1, 000. 000
FA 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0185 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,811,001.41$ 336,531.60% 1, 657, 231. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0200 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0205 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 35, 500.00 $ 0.00% 35, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,846,501.41$% 336,531.60% 1,692, 731. 40



